
EXECUTIVE SUMMARY REPORT  

MARCH 2020

Midland Valley High School 
ADDITIONS



ACTIVITIES CURRENTLY UNDERWAY:

• Site Work Operations

• CMU Masonry Construction

• Sprinkler Pipe Installation

• Plumbing Rough In and Roof Drain Installation

• Electrical Installation

• Mechanical Preparation and Installation

• Steel Joist and Decking Installation

• Second Floor CMU Masonry and Steel Beams in Classroom Addition

• Metal Framing in Progress

• Spray Foam Insulation

• Brick on site, Preparing for Installation

• Egress Tunnel Constructed

ACTIVITIES COMPLETE:

• Foundation/Slab Installation

PROJECT SCHEDULE:

 Substantial Completion Date:   December 1, 2020

PROJECT SCHEDULE:

 Original Contract Sum, Building:   $14,500,900.00

 Original Contract Sum, Sitework:   $ 3,309,092.00

 Original Contract Sum, Building & Site:   $17,809,992.00

 Net Change by Change Order:   $0

 Contract Sum to Date, Building & Site:  $17,809,992.00

 Amount Paid to Date, Building & Site:  $ 6,446,072.00

REQUESTS FOR CHANGE ORDER APPROVED THIS MONTH:

 There have been no requests for change order approved this month.
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SECOND FLOORFIRST FLOOR

DESCRIPTION TEXT
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AREA C - CLASSROOM ADDITION

BRICK MOCK-UP FRONT STAIR



EXECUTIVE SUMMARY REPORT - MARCH 2020  |  4

AREA A AND B - EGRESS TUNNEL BY COURTYARDAREA B - DINING

AREA A - AUXILIARY GYM

AREA A - CLASSROOMSAREA A - AUXILIARY GYM


